

SOFTWARE ENGINEERING LAB 2

Jira Agile Project Management – Personal Subscription & Recurring Expense Auditor

Shreyan Ganesh

SRN: PES1UG25AM813

Section: E

Jira Project: PSREA

Evidence-based Jira implementation and sprint reporting

1. Project Overview

The Personal Subscription & Recurring Expense Auditor (PSREA) is designed to import transaction data, identify recurring payments, provide subscription-spending visibility, generate renewal alerts, and support subscription cancellation. The Jira project was organized using epics, stories, story points, sprints, status tracking, and Agile reports.

2. Requirements Basis

- **Transaction Data Management:** The system should allow users to import and securely store transaction data.
- **Recurring Expense Analysis:** The system should identify recurring payments and provide subscription-spending insights.
- **Renewal Management:** The system should notify users about upcoming subscription renewals.
- **Cancellation Support:** The system should provide cancellation guidance for unwanted subscriptions.
- **Expense Visibility:** Users should be able to view their subscription spending and understand recurring expenses.
- **Security:** Sensitive transaction information should be stored and handled securely.
- **Performance:** The system should process transaction data and generate analysis efficiently.

3. Jira Project Structure

The Jira project uses three main epics visible in the supplied evidence: Transaction Data Management, Recurring Expense Analysis, and Renewal & Cancellation Management. Stories are linked to these epics and estimated using story points.

Epic	Purpose	Stories evidenced
Transaction Data Management	Transaction import and secure storage	PSREA-14 Import Transaction Data; PSREA-15 Secure Transaction Storage
Recurring Expense Analysis	Recurring-payment detection and spending visibility	PSREA-16 Detect Recurring Payments; PSREA-17 View Subscription Spending
Renewal & Cancellation Management	Renewal notifications and cancellation support	PSREA-18 Renewal Alerts; PSREA-19 Cancellation Guide

4. Sprint Planning

Sprint 1

Sprint goal: Complete the core transaction data management and recurring payment detection features.

Duration shown in Jira: 1 week. Three work items were included in the sprint.

Sprint 1 work items: PSREA-14 Import Transaction Data (5 points), PSREA-15 Secure Transaction Storage (3 points), PSREA-16 Detect Recurring Payments (8 points). Total: 16 story points.

Sprint 2

Sprint goal: Complete subscription spending visibility and renewal and cancellation management features.

Duration shown in Jira: 1 week. Three work items were included in the sprint.

Sprint 2 work items: PSREA-17 View Subscription Spending (5 points), PSREA-18 Renewal Alerts (5 points), PSREA-19 Cancellation Guide (6 points). Total: 16 story points.

5. Sprint Execution

The Active Sprints board evidence shows Sprint 1 items progressing from To Do to Done, followed by Sprint 2 items moving through the same workflow. The supplied screenshots also show both sprints being completed with all three work items completed.

6. Burndown Chart

The Jira Burndown Chart was selected from Reports → More reports → Burndown Chart. The report displays remaining story points against the sprint guideline over time. The supplied evidence includes the Sprint 2 burndown report and its sprint selector.

For Sprint 2, the planned workload shown is 16 story points. The chart uses Story Points as the metric.

7. Jira Evidence Screenshots

Figure 1. sprint planning view




Figure 2. Selected Jira work items and epics

☒	> ⚡ PSREA-11	Transaction Data Management	Unassigned	Shreyan Ganesh	= Medium	To Do ▾
☒	> ⚡ PSREA-12	Renewal & Cancellation Management	Unassigned	Shreyan Ganesh	= Medium	To Do ▾
☒	> ⚡ PSREA-13	Recurring Expense Analysis	Unassigned	Shreyan Ganesh	= Medium	To Do ▾

Figure 3. Stories and story-point estimates

☒	PSREA-14	Import Transaction Data		To Do ▾	5	^	
☒	PSREA-15	Secure Transaction Storage		To Do ▾	3	^	
☒	PSREA-16	Detect Recurring Payments		To Do ▾	8	^	
☒	PSREA-17	View Subscription Spending		To Do ▾	5	=	
☒	PSREA-18	Renewal Alerts		To Do ▾	5	^	
☒	PSREA-19	Cancellation Guide		To Do ▾	6	=	
+ Create							

Figure 4. Sprint 1 planning view

PSREA Sprint 3

Add dates

(3 work items)

16

0

0

Start sprint

...

☒ PSREA-14 Import Transaction Data	Transaction Data ... To Do	5		
☒ PSREA-15 Secure Transaction Storage	Transaction Data ... To Do	3		
☒ PSREA-16 Detect Recurring Payments	Recurring Expense... To Do	8		

+ Create

Figure 5. Sprint 1 goal and one-week duration

Start Sprint

×

3 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

PSREA Sprint 1

Duration *

1 week

▼

Start date *

9/2/2026

📅

8:11 PM

✕

Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

End date *

9/9/2026

8:11 PM

Sprint goal

Complete the core transaction data management and recurring payment detection features.

Cancel

Start

Figure 6. Sprint 1 start-sprint configuration




Figure 7. Sprint 1 in progress sprint




Figure 8. Sprint 1 completed task

PSREA board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

Search board

Version

Epic

Quick filters

Complete sprint

Group: Story

Recently Updated

Assigned to me

TO DO

+ Create

IN PROGRESS

DONE 3

Import Transaction Data

Transaction Data Management

PSREA-14 5

Secure Transaction Storage

Transaction Data Management

PSREA-15 3

Detect Recurring Payments

Recurring Expense Analysis

PSREA-16 8

+ Create

Figure 9. Sprint 1 completed sprint



Complete PSREA Sprint 1

This sprint contains 3 completed work items.
That's all of them - well done!

Cancel

Complete sprint

Figure 10. Burndown Chart with Sprint 1 selected




Figure 11. Sprint 2 sprint planning

PSREA Sprint 2 ▾ Add dates (3 work items) 16 0 0 Start sprint ...

☒ PSREA-18 Renewal Alerts	☐ Renewal & Cancell...	To Do ▾	5	^	
☒ PSREA-17 View Subscription Spending	☐ Recurring Expense...	To Do ▾	5	=	
☒ PSREA-19 Cancellation Guide	☐ Renewal & Cancell...	To Do ▾	6	=	

+ Create

Figure 12. Sprint 1 and sprint 2 start-sprint configuration




Figure 13. Sprint 2 goal and one-week duration

Start Sprint

3 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

PSREA Sprint 2

Duration *

1 week

Start date *

9/2/2026 8:46 PM

Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

End date *

9/9/2026 8:46 PM

Sprint goal

Complete subscription spending visibility and renewal and cancellation management features.

Cancel Start

Figure 14. Sprint 2 active sprint board




Figure 15. Sprint 2 in progress sprint




Figure 16. Sprint 2 completed sprint




Figure 17. Burndown Chart report – Sprint 2




Figure 18. Burndown Chart with Sprint 2 selected


Spaces / Personal Subscription & Recurring Expense Auditor / PSREA board / Reports

Burndown Chart

[How to read this chart](#)  

How to read this chart

Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.



8. Conclusion

The Jira implementation organizes the PSREA requirements into epics and stories, assigns story-point estimates, plans work into one-week sprints, tracks execution through the Scrum board, and uses the Burndown Chart to monitor remaining work. The evidence shows Sprint 1 and Sprint 2 being completed with their planned work items.

Reflection

1. Did your estimations reflect the actual effort?

Answer: Yes. The points were estimated according to the difficulty and expected effort involved in completing each PSREA story.

2. Was your backlog well-prioritized?

Answer: Yes. Essential functions were placed first, followed by features that improve subscription tracking and user convenience.

3. How did your simulated sprint align with your plan?

Answer: The planned stories were completed by moving them through the Jira workflow from To Do → In Progress → Done.

4. What insights did the Burndown Chart give about your team's capacity?

Answer: The chart provided a clear view of how quickly the remaining work decreased and helped assess whether the sprint workload was manageable.